
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14618-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/10/2014

Contract Location: Time Allowed:

TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS IN DISTRICT 2

 

Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let:

P. O. BOX 4097 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DUBLIN GA 31040-4097 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

THE CINCINNATI INSURANCE CO.

07/19/2013

08/02/2013

08/22/2013

08/26/2013

12/03/2013

00/00/0000

00/00/0000

309 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 51.46

159 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$771,370.50

$771,370.50

$615,433.50

20.22%

Counties:

Warren Wilkes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007363      $771,370.50 $771,370.50 $615,433.50 20.22% $121,057.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14618-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/10/2014

Project Number: 0007363      VARIOUS LOCATIONS - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(363)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $124,749.60 $27,904.00 $96,845.60

Non-Participating $31,187.40 $6,976.00 $24,211.40

Total Earnings $155,937.00 $34,880.00 $121,057.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $155,937.00 $34,880.00 $121,057.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $155,937.00 $34,880.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $121,057.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14618-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/10/2014

Project Number 0007363      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .290

 106000.000 .005

CSSTP-0007-00(363)

 

.295 $530.00 $31,270.00

Category Amount: $530.00 $31,270.00

Category Number: 0020 EROSION CONTROL

0015 163-0240     MULCH TN  4.000 .000

 200.000 .660

 

 

.660 $132.00 $132.00

Category Amount: $132.00 $132.00

Category Number: 0010 ROADWAY

0030 210-0100     GRADING COMPLETE - LS  1.000 .000

 27000.000 .250

CSSTP-0007-00(363)

 

.250 $6,750.00 $6,750.00

0075 615-1200     DIRECTIONAL BORE - LF  555.000 80.000

 15.000 280.000

3 IN

 

360.000 $4,200.00 $5,400.00

0080 615-1200     DIRECTIONAL BORE - LF  395.000 .000

 17.000 175.000

5 IN

 

175.000 $2,975.00 $2,975.00

0084 615-1200     DIRECTIONAL BORE - LF  240.000 90.000

 21.000 75.000

6 IN

 

165.000 $1,575.00 $3,465.00

0100 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 16700.000 .300

(W/55 FT & 65 FT MAST ARMS)

 

.300 $5,010.00 $5,010.00

0105 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .000

 16000.000 .300

(W/50 FT & 65 FT MAST ARMS)

 

.300 $4,800.00 $4,800.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14618-13-000-0

Estimate Summary By Project

Estimate Number: 0003

02/10/2014

Project Number 0007363      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 639-5000     PRESTRESSED CONC STRAIN POLE, TP - EA  13.000 .000

 5700.000 8.000

IV

 

8.000 $45,600.00 $45,600.00

0115 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 58000.000 .200

1

 

.200 $11,600.00 $11,600.00

0120 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 53000.000 .200

2

 

.200 $10,600.00 $10,600.00

0125 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 60000.000 .200

3

 

.200 $12,000.00 $12,000.00

0130 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 48600.000 .200

4

 

.200 $9,720.00 $9,720.00

0185 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  5,625.000 350.000

 3.000 855.000

 

 

1,205.000 $2,565.00 $3,615.00

0190 687-1000     TRAFFIC SIGNAL TIMING - LS  1.000 .000

 15000.000 .200

CSSTP-0007-00(363)

 

.200 $3,000.00 $3,000.00

Category Amount: $120,395.00 $124,535.00

Project Total Amount: $121,057.00 $155,937.00


